

## **FISH HATCHERY ROAD CONSTRUCTION UPDATE**

Forward this email to family, friends and co-workers who travel this area and encourage them to [sign up](#) for Project email updates! *STAY INFORMED*: Fish Hatchery Road [Project website](#) and connect through [Facebook](#), [Twitter](#) and [YouTube](#).

### **Weekly Construction Update: September 1 – September 10**

Access is open to area businesses and neighborhoods in the project area. Please continue to patronize our local businesses

**Overall Project Summary:** Reconstruct FHR from Traceway Drive south to Brendan Avenue

- ~~Stage Pre-E (Temporary Accommodations): Through April 12<sup>th</sup>~~
- ~~Stage E (Reconstruct NB lanes, Traffic pushed west & occupy existing SB lanes): April 13<sup>th</sup> – June 28<sup>th</sup>~~
- **Stage F (Reconstruct SB lanes, Traffic moved east & onto new NB lanes): June 28<sup>th</sup> – October**
- Stage G (Medians, Daily closures with traffic split & using permanent lanes): Fall – 11/12/21

### **Traffic Alerts:**

- Current Conditions:
  - Stage F (Traffic shifted onto new NB lanes, SB being reconstructed)
- Upcoming Impacts:
  - Friday, 9/10: Anticipate McKee traffic & pedestrians switched (Stage F1) to south half of intersection
    - Eliminates SB right turns at Brendan
    - Only motorists on Brendan can turn SB onto FHR or motorists EB from McKee turning right onto SB FHR can turn right onto Brendan
  - Friday, 9/10 : Anticipate Caddis traffic & pedestrians switched to south half of intersection

### **Plan Ahead: Three-week construction outlook**

- Remaining Week
  - South half of Caddis: complete storm, water, grading, curb and sidewalk
  - Electrical – continue installing bases and handholes working south to north
  - Structures:
    - Finish R-355 coping
    - Pedestrian Path rail footings
    - Pour overhead sign structure bases (S-13-580 & 582)
  - Grading – finish behind McKee curb
  - Water – Morning shutdown (Wed) to complete Caddis work
  - Concrete – First half of week, finish McKee, then install color in medians working south to north, then Caddis once available
- Week of 9/7
  - Reminder: Monday, 9/6 has holiday restrictions. Any work requires COF prior authorization.
  - Pavement Marking at McKee
  - Electrical:
    - Possibly start hanging McKee & Caddis signal poles
  - HMA – south half of Caddis (binder), McKee west limit (binder & surface)
- Week of 9/13
  - Focus on north half of McKee & Caddis – removing pavement & storm sewer
  - Utility relocations

The project field office is located at [2948 North Fish Hatchery Road, Fitchburg, WI](#). If you plan to stop onsite, please call ahead of time (608) 347-1355 so we can ensure someone is available to meet.

