








North McGaw Park Neighborhood Plan Revised Timeline

Teska Associates, Inc. Team

Phase	Month										
	June 2008	July	Aug	Sep	Oct	Nov	Dec	Jan 2009	Feb	Mar	Apr
I. Background and Issues and Opportunities 6/5, 6/19, 7/10 Steering Comm 6/19 Public Information 7/10 1st Neighborhood Summit											
II. Neighborhood Plan Land Use Part 1 8/7, 8/21 Steering Comm 8/21 2nd Neighborhood Summit 8/19, 8/27 City Comm											
Land Use Part 2 9/4, 9/18 Steering Comm 9/18 Public Information 10/7 City Comm, 10/21 PC											
III. Traffic Impact Analysis 1/15 Steering Comm 1/15 City Comm, 1/15 TTC 1/21 3rd Neighborhood Summit											
IV. Storm water Study 1/15 Steering Comm 1/15 City Comm 1/21 3rd Neighborhood Summit											
V. Environmental and Ecological Studies 10/2, 1/15 Steering Comm 1/15 TTC, 1/19 RC, 1/20 PC 1/19 3rd Neighborhood Summit											
VI. Final Plan Preparation and Presentation Draft Plan Set 1 2/19 Steering Comm 2/19 4th Neighborhood Summit 2/25 COW, 3/3 PC Draft Plan Set 2 3/3 Steering Comm 3/17 Plan Comm 4/21 Plan Comm, Public Hearing 4/28 Council Adoption											

April 30, 2008