Fitchrona/Nesbit Roundabout

Fitchrona Roundabout Pre-Construction Schedule

7-Jun-19 09:13

Activity 1D

Activity Name

Original| Start
Duration
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Fitchrona/Nesbit Roundabout

Pre-Construction Meeting
Pre Warn

~ Traffic Control Setup =

Mobilization

Erosion Control Install
Clearing & Grubbing
Removals

Topsoil Strip
Commen Excavation
Water Main

Storm Sewer
Electrical Conduit
Aggregate Install
Concrete Curb & Gutter
Concrete Sidewalk
Concrete Bases

Light Pole Install
Topsoil Respread
Restoration

Sign Installation
Asphalt Paving
Pavement Marking
Site Cleanup

Punchlist

Project Completion

99d 7-Jun-19A
14d 7-Jun-19A

©1d 7-Jun-18A
5d 17-Jun-19A

73d 8-Jul-19.

2d 8-Jul-19*

1d 10-Jul-19
2d 11-Jul-19

5d 13-Jul-19
8d 19-Jul-19
3d 19-Jul-19
10d 29-Jul-19
5d 9-Aug-19
10d 15-Aug-19
5d 27-Aug-19
4d 4-Sep-19
2d 9-Sep-19
4d 11-Sep-19
3d 11-Sep-19
3d 14-Sep-19
3d 14-Sep-19
5d 18-Sep-19
1d 18-Sep-19
4d 19-Sep-19
2d 24-Sep-19
5d 26-Sep-19
4d 2-Oct-19

" 4d 2-Oct-19

0d

7:0:40

7-Jun-19A
7-Jul-19*
2-0ct-19.
9-Jul-19
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12-Juk19
18-Juk19
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22-Juk-19
8-Aug-19
14-Aug-19
26-Aug-19
3-Sep-19
7-Sep-19
10-Sep-19
14-Sep-19
13-Sep-19
17-Sep-19
18-Sep-19
24-Sep-19
19-Sep-19
24-Sep-19

. 26-Sep-19

2-Oct-19
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Pre-Construction Meeting

7-Jul-19, Pre-Construction

Pre Warn

ﬂ 2-Oct-19, Construction

[l Traffic Control Setup
i Mobilization
[l Erosion Control Install
Clearing & Grubbing
[ Removals
Topsoil Strip

(s Common Excavation

7-0ct-19, Fitchron

[ Water Main
Storm Sewer
Electrical Conduit
Aggregate Install
Concrete Curb & Gutter
Concrete Sidewalk
[ Concrete Bases
[ Light Pole Install
Topsoil Respread
[ Restoration
Sign Installation
[N Asphalt Paving
[ Pavement Marking
Site Cleanup
pum—y 7-Oct-19, Post Co

[EEE Punchlist
@ Project Completion

[ Actual Work
Remaining Work

Critical Remaining Work VS Summary
€ Milestone
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